Brentwood Road
Reconstruction/Rehabilitation
Office: 202-636-5696

Fax: 202-636-5697

Engineering Excellence Construction Quality < Professional Integrity

Resurfacing /Reconstruction/ Rehabilitation of Brentwood Rd N.E.,
9™ Street N.E., W Street N.E. and Edgewood Street N.E.

DC Contract No.: DCKA-2007-C-0121
F.A.P. No.: STP-3301 (32)

Construction Manager’s Weekly Report
Week of 09/27/09 to 10/03/09

PROJECT SUMMARY

Removal and disposal of existing roadway pavement, curb and gutter and sidewalk

* Milling of existing asphalt pavement at various locations
¢ Construction of catch basins, Water Quality Catch Basins, manholes, and storm drains

e (Construction of granite curb, PCC curb and gutter, brick sidewalk, wheelchair/bicycle ramps and
medians, and an underdrain system

e Placement of new Superpave Hot Mix Asphalt and base, PCC base and aggregate base course

e Removal and transportation to DDOT storage yard of existing traffic signals and light poles.
Installation of new street lighting and traffic signals

* Conversion of existing fire hydrants to the Traffic Type and relocation of fire hydrants
® Reconstruction of driveway aprons

¢ Installation of bus stop pads at various locations

e (Construction of colored PCC pavement and raised cross walks at various locations

¢ Installation of safety bollards at various locations

® Removal of existing tress and installation of new landscaping

Project is to be constructed in accordance with the District of Columbia Department of Transportation
Standard Specifications for Highways and Structures (2005) and amendments incorporated into the
contract.

Total Contract Value: $8,217,912.74 Prime Contractor: Fort Myer Construction
Notice to Proceed Date: February 4, 2009 Project Completion Date: August 8, 2010
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ISSUES AND RESOLUTIONS

1. New additions on Edgewood Street/Terrace NE to start on Saturday 10/03/09.
2. Phase-5 on Brentwood Road NE started on 09/25/09.

COMMUNITY OUTREACH

Changes were made to Phase-5 as per directions of DDOT-SIOD for the safety of commuters and
pedestrians.
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DAY -BY-DAY WORK PERFORMED
Sunday 09/27/09:

FMCC elected not to work this Sunday.

Monday 09/28/09:
Brentwood Road: FMCC performed common & hard excavation, placed GAB, painted temporary lane
markings and electrical work.

Tuesday 09/29/09
Brentwood Road: FMCC performed common & hard excavation, placed GAB and electrical work.

Wednesday 09/30/09:
Brentwood Road: FMCC placed GAB, PCC Base and installed controller cabinet.

Thursday 10/01/09:
Brentwood Road: FMCC performed common & hard excavation, placed PCC Base and installed under
drain connect pipe.

Friday 10/02/09:
Brentwood Road: FMCC performed common & hard excavation and painted temporary lane markings.

Saturday 10/03/09:
Brentwood Road: FMCC performed hard surface excavation.
Edgewood Street: FMCC performed hard surface excavation, PCC, Sidewalk, PCC Curb & Gutter and
PCC Wheelchair ramps. This work was added by DDOT (Jim Sebastian).
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TWO WEEK LOOK-AHEAD SCHEDULE

Brentwood Road, NE

28-Sep-09 29-Sep-09 30-Sep-09 01-Oct-09 02-Oct-09 03-Oct-09
STA 124400 TO STA 124400 TO | PLACE STA 124400 TO STA 124400 TO | STA 124+00 TO
126+00 PLACE 126+00 PLACE GAB/FINE 126+00 PLACE 126+00 PLACE 126+00 PLACE
GAB GAB/FINE GRADE/FORM PCC BASE PCC BASE PCC BASE
GRADE/FORM WORK
WORK
STA 126480 TO | STA 126+80 TO | PLACE PLACE PCC
130+24 130+24 GAB/FINE BASE
EXCAVATION EXCAVATION GRADE/FORM
WORK

STA 130450 TO
136+00
EXCAVATION

STA 130+50 TO
136+00 PLACE
GAB/BEGIN
FORMWORK

Edgewood Street/Terrace, NE

28-Sep-09

29-Sep-09

30-Sep-09

01-Oct-09

02-Oct-09

03-Oct-09

WORK ON
CHANGES TO
BE PROVIDED
(TENTATIVE)
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Brentwood Road, NE

05-Oct-09

06-Oct-09

07-Oct-09

Construction Quality

08-Oct-09
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09-Oct-09

10-Oct-09

PLACE PCC
BASE

EXACAVATE
PROPERTY
WALL

EXACAVATE
PROPERTY
WALL

FORMWORK
FOR THE
PROPERTY
WALL

FORMWORK
FOR THE
PROPERTY
WALL

STA 130+50 TO
STA 136+00
GAB/BEGIN
FORMWORK

STA 130+50 TO
STA 136+00
PCC BASE

STA 130+50 TO
STA 136+00
PCC BASE

Edgewood Street/Terrace, NE

05-Oct-09

06-Oct-09

07-Oct-09

08-Oct-09

09-Oct-09

10-Oct-09

WORK ON

CHANGES TO
BE PROVIDED
(TENTATIVE)




Brentwood Road
Reconstruction/Rehabilitation
Office: 202-636-5696

Fax: 202-636-5697

Engineering Excellence Construction Quality < Professional Integrity

Construction Manager’s Weekly Progress Report
Brentwood Road Reconstruction/Rehabilitation
Week of 09/27/09 to 10/03/09

Page 6 of 8

e | F b T A '} e ‘b o
VIEW OF ELECTRICAL WORK IN PROGRESS ON BRENTWOOD ROAD

VIEW OF GAB BEING PLACED PHASE-5 ON BRENTWOOD ROAD NE
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VIEW OF PCC BASE PLACEMENT (PHASE-5) ON BRENTWOOD ROAD NE
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VIEW OF PCC BASE AFTER PLACEMENT (PHASE-5) ON BRENTWOOD ROAD NE

VIEW OF COMPACTED GAB FOR THE CIRCLE (PHASE-5) ON BRENTWOOD ROAD NE



